
PUBLIC INFORMATION MEETING 

I-40 WIDENING FROM WEST OF SR186  TO EAST OF SR5 AND SR186 FROM I-40 TO OLD HICKORY 

Construction Schedule 

 Bid Process - August 18, 2017 

 Contract Awarded - Delta Contracting Co. 

 Construction Begins - September 2017 

 Estimated Completion Date - June 30, 2021 

 

*Milestone Date - May 31, 2018 -Contractor bid for 

early completion of the SR186 (US45 By-Pass) Inter-

change with I-40 and the Intersection of SR186 (US45 

By-Pass) at Casey Jones to Old Hickory Boulevard 

Construction Overview 

 Maintain access to businesses at all times 

 Maintain two lanes of traffic in each direction 

on   I-40, US45 By-Pass and North Highland Ave-

nue 

 US45 By-Pass will be reconstructed first.  

 North Highland Avenue interchange will not be 

affected by construction until the US45 By-Pass 

is completed. 

 I-40 widening from 4 lanes to 6 lanes 

QUESTIONS & COMMENTS CONTACT - TDOT.Comments@tn.gov 



QUESTIONS & COMMENTS CONTACT - TDOT.Comments@tn.gov 

Improve the intersection 

of SR186 (US45 By-Pass) 

at Casey Jones Lane/

Carriage House Drive 

Replace the SR186 

(US45 By-Pass) 

Bridge over I-40 and 

improve the inter-

change 

Replace the I-40 Bridges 

over SR5 (US 45) and 

improve the inter-

change with a Single 

Point Urban Interchange 

(SPUI) 


